

# Project Fact Sheet

## Timber Creek HS (CR Small)

1001 S Avalon Park Blvd  
Orlando, FL 32828



### Project Information:

- **Project Start:** Oct 2021
- **Project Completion:** Jul 2022
- **Funding Source:** Sales Tax
- **District:** G
- **Learning Community:** E
- **Architect/Engineer:** N/A
- **Contractor:** Ovation
- **Project Manager:** Michael Mathura
- **Project Budget:** \$0.2 M

### Project Description:

Remove and replace emergency smoke hatches over the stage in the Performing Arts Center, including any needed modifications to the existing curbs, intrusion detection system, and fire alarm system.

### Project Update:

Advanced Fire and Control purchase order issued. Stanley Security purchase order issued. Projected substantial completion in July 2022.