



Project Fact Sheet

Multi-Site Classroom Addition Functional Equity (College Park MS, Hunter's Creek MS, Westridge MS)



Project Information:

- **Building Completion Date:** May 2025
- **Project Completion Date:** May 2025
- **School Opening:** May 2025
- **No. on Sales Tax Referendum:** N/A
- **Student Capacity:**
- **Gross Floor Area:**
- **Site Area:**
- **District:**
- **Learning Community:**

Architect: Little Diversified

Contractor: Thornton Construction

Project Manager: Richard Fontaine

Adopted Budget: \$42.7 M

Project Description:

Construction/ Renovation of:

- Classrooms
- Classroom Technology
- Replacement of Systems
- Various improvements campus wide
- Mechanical
- Life Safety
- Technology

Project Update:

-A/E has submitted proposed locations for Art Room at College Park MS.

-A/E is finalizing landscape and irrigation design by doing site walks with OCPS-Maintenance.

-Project Manager has reviewed existing portable conditions.

-On-going discussions with the school regarding removal of three portables at College Park MS and replacing with wet plumbing and CTE connections.

-Phase III design is due August 2023.